



Thursday 31 October 2019
PROJECT UPDATE NO.4

Proposed Boyne Tannum Aquatic Recreation Centre

Following on from Project Update No. 3 dated 2 July 2019, the Boyne Tannum Aquatic Recreation Centre project is still within the site investigation phase.

Council has engaged Cardno to undertake the Boyne Tannum Aquatic Recreation Centre Options Analysis Report which will consider the identified sites and develop associated recommendations, which will include master plans. The finalisation of this report is expected to occur in early 2020.

Subsequent to this, Officers will present the Boyne Tannum Aquatic Recreation Centre Options Analysis Report and its findings to Council at a General Meeting for consideration.

For the latest information relating to this proposed development, visit Council's website www.gladstone.qld.gov.au/btarc

Yours sincerely,

TEGAN MCDONALD
STRATEGIC PROJECTS SPECIALIST